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January 8, 2003 
 
 
 
To:  Supervisor Yvonne Brathwaite Burke, Chair 
  Supervisor Gloria Molina 
  Supervisor Zev Yaroslavsky 
  Supervisor Don Knabe 
  Supervisor Michael D. Antonovich 
 
From:  David E. Janssen 
  Chief Administrative Officer 
 
DECEMBER 2002 STATUS REPORT – EARTHQUAKE RECOVERY PROJECTS  
 
This memorandum is to transmit the December 2002 Status Report prepared by the 
Department of Public Works (DPW), and reviewed by this office, which outlines the 
progress on earthquake recovery projects throughout the County. As reflected by the 
report’s Project Status Summary, over 96 percent of all projects have been completed 
through the Earthquake Recovery Program. Although a large percentage of the total 
number of earthquake projects have been completed, from a financial perspective, the 
largest and most expensive repair projects have yet to be undertaken. There is a total of 
14 projects currently on hold due to various reasons. This includes six major insured 
facilities currently impacted as a result of pending litigation, i.e., Hahn Hall of 
Administration and the County Courthouse, etc. 
 
It is anticipated the required earthquake repair costs for all projects will approximate 
$600 million, exclusive of the LAC+USC Replacement Project. These costs are financed 
through a combination of funding sources provided by the Federal Emergency 
Management Agency, the Governor’s Office of Emergency Services, Community 
Development Block Grants, insurance proceeds, and the County. 
 
This Status Report provides, by Supervisorial District, a progress snapshot and 
narrative of each active or pending County earthquake project.  A Schedule and Cost 
Information Chart, which identifies the project’s progress at each major activity level, 
and respective targets or actual completion dates, follows the above information. 
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As requested, we will continue to keep you updated on the progress of earthquake 
recovery activities, including efforts with the insurance carriers, by way of separate 
correspondence as critical activities occur. 
 
Please contact me, or your staff may contact Sharon Yonashiro at (213) 974-2273, if 
you have questions or would like further information. 
 
DEJ:SNY 
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Enclosure 
 
c: Executive Officer, Board of Supervisors (without enclosure) 
 County Counsel (without enclosure) 
 Department of Public Works (without enclosure) 


